COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 11/ 2011

ESTI MATE SUMVARY 09: 27: 20
CONTI D C15575 ESTI MATE NO 0014 PROG SPEC YR 2005
PCN: 15575- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 290.0 DAYS TI VE ALLOW 290 WORK DAYS
SH 7: S PLATTE R VER BRI DGE PERCENT TIME:  100. 00 ORI G TI VE ALLOW 290 WORK DAYS
PRQJECT NO BR0072- 015
SH 7: S PLATTE R VER BRI DGE
NAMVE OF RQAD: 007D
PRQJECT OOUNTI ES: ADAMS, REG ON 6
CONTRACTOR:
ZAK DI RT | NCORPCRATED PAY PERI OD ENDI NG 01/ 11/ 2011 DATE TI ME STARTED 06/ 08/2009
14290 H LLTOP RD. DATE LET 04/ 23/ 2009 DATE WORK BEGAN 06/ 08/ 2009
DATE AWARDED 05/ 06/ 2009 DATE TI ME STOPPED 01/07/2011
DATE CONTRACT EXECUTED 05/ 15/ 2009 DATE ACCEPTED 01/07/ 2011
LONGVONT CO 80504 970/ 535- 4657 DATE NOTI CE TO PROCEED 06/ 08/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 4,038, 649. 46 PARTI Cl PATI NG $ 3,815, 827.25 $ 16, 778. 40
AWARD PRQIECT AMT: $  3,597,791. 14 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 94. 48% TOTAL EARNI NGS 3,815, 827. 25 16, 778. 40
FUNDS AVAI LABLE: $ 222,822.21 STOCKPI LED MATER ALS 0.00 -1,480.04
GROSS EARNI NGS 3,815, 827. 25 15, 298. 36
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 53, 966. 87 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3, 761, 860. 38 15, 298. 36
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3, 761, 860. 38 15, 298. 36
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 15, 298. 36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15575-BI D ESTI MATE RUN 01/ 11/ 2011
PRQIECT: BRO072- 015 ESTI MATE NO 0014 09: 27: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
8, 400. 00000 1. 000 8, 400. 00
0010 202-00001 REMOVAL COF STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0015 202-00010 REMOVAL COF TREE 80. 000 80. 000
EACH 0. 000 0. 00
128. 00000 80. 000 10, 240. 00
0020 202-00019 REMOVAL COF | NLET 1. 000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0025 202-00026 REMOVAL COF SLOPE AND DI TCH PAVI NG 50. 000 50. 000
SY 0. 000 0.00
6. 40000 50. 000 320. 00
0030 202-00035 REMOVAL CF PI PE 320. 000 320. 000
LF 0. 000 0. 00
12. 00000 320. 000 3, 840. 00
0035 202-00200 REMOVAL CF S| DEWALK 233. 000 233. 000
SY 0. 000 0. 00
5. 40000 233. 000 1, 258. 20
0040 202-00220 *REMOVAL OF ASPHALT NAT 10, 920. 000 10, 920. 000
SY 0. 000 0.00
2.70000 10, 920. 000 29, 484. 00
0045 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 2,925. 000 2,925. 000
SY 0. 000 0.00
4. 40000 2,925. 000 12, 870. 00
0050 202-00400 REMOVAL CF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
41, 000. 00000 1. 000 41, 000. 00
0055 202-00810 REMOVAL CF GROUND SI GN 10. 000 8. 000
EACH 0. 000 0.00

200. 00000 8. 000 1, 600. 00



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 15575-BI D ESTI MATE RUN 01/ 11/ 2011
PRQIECT: BRO072- 015 ESTI MATE NO 0014 09: 27: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00815 *REMOVAL OF SI GN ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0. 00
520. 00000 1. 000 520. 00
0065 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 984. 000 984. 000
LF 0. 000 0. 00
2.50000 984. 000 2,460. 00
0070 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 11, 055. 000 11, 055. 000
CcY 0. 000 0. 00
7.00000 11, 055. 000 77, 385. 00
0075 203-00100 MJUCK EXCAVATI ON 100. 000 100. 000
CcY 0. 000 0. 00
6. 30000 100. 000 630. 00
0080 203-01100 PROCF ROLLI NG 20. 000 3. 000
HOUR 0. 000 0. 00
60. 00000 3. 000 180. 00
0085 203-01500 BLADI NG 16. 000 10. 000
HOUR 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0090 203-01510 BACKHCE 152. 000 152. 000
HOUR 0. 000 0. 00
100. 00000 152. 000 15, 200. 00
0095 203-01550 DQZI NG 35. 000 35. 000
HOUR 0. 000 0. 00
80. 00000 35. 000 2,800. 00
0100 203-01597 *POTHCLI NG 63. 000 63. 000
HOUR 0. 000 0. 00
175. 00000 63. 000 11, 025. 00
0105 203-02330 LABCRER 20. 000 20. 000
HOUR 0. 000 0. 00
29. 00000 20. 000 580. 00
0110 206-00000 STRUCTURE EXCAVATI ON 152. 000 152. 000
CcY 0. 000 0. 00

5. 00000 152. 000 760. 00



CONTI D: C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 15575-BI D ESTI MATE RUN 01/ 11/ 2011
PRQJECT: BRO072- 015 ESTI MATE NO 0014 09: 27: 20

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 206-00100  STRUCTURE BACKFILL (CLASS 1) 167. 000 167. 000
cy 0. 000 0.00
19. 00000 167. 000 3,173.00
0120 206-00510  FILTER MATER AL (CLASS A) 304. 000 304. 000
cy 0. 000 0. 00
33. 00000 304. 000 10, 032. 00
0125 207-00205  TOPSO L 2, 850. 000 2, 850. 000
cy 0. 000 0. 00
7. 60000 2, 850. 000 21, 660. 00
0130 208-00002  *ERCSI ON LOG (12 | NCH) 660. 000 500. 000
LF 160. 000 640. 00
4. 00000 660. 000 2, 640. 00
0135 208-00020  *SILT FENCE 5, 915. 000 5, 515. 000
LF 400. 000 360. 00
0. 90000 5, 915. 000 5, 323. 50
0140 208-00030  SEDI MENT BASI N 2.000 2.000
EACH 0. 000 0.00
1, 800. 00000 2.000 3, 600. 00
0145 208-00045  *CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
370. 00000 1. 000 370. 00
0150 208-00050  STCRM DRAI N | NLET PROTECTI ON 5.000 2.000
EACH 3.000 465. 00
155. 00000 5.000 775. 00
0155 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
0160 208-00206  *ERCSI ON CONTROL SUPERVI SOR 298. 000 280. 000
DAY 18. 000 1, 800. 00
100. 00000 298. 000 29, 800. 00
0165 210-00011  RESET MAI LBOX STRUCTURE (TYPE 1) 2.000 0. 000
EACH 2.000 500. 00
250. 00000 2.000 500. 00



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 15575-BI D ESTI MATE RUN 01/ 11/ 2011
PRQIECT: BRO072- 015 ESTI MATE NO 0014 09: 27: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00810 RESET GRCUND SI GN 9. 000 2.000
EACH 0. 000 0. 00
120. 00000 2.000 240. 00
0175 210-00815 *RESET SI GN PANEL 2.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0180 210-01130 *RESET GUARDRAI L TYPE 3 366. 000 366. 000
LF 0. 000 0. 00
5. 50000 366. 000 2,013.00
0185 212-00006 * SEEDI NG ( NATI VE) 13. 870 9. 400
ACRE 4.470 1, 564. 50
350. 00000 13. 870 4, 854. 50
0190 212-00032 *SO L CONDI TI ONI NG 4.700 4.700
ACRE 0. 000 0. 00
2,600. 00000 4.700 12, 220. 00
0195 213-00003 *MIULCH NG (VWEED FREE) 9. 170 4.700
ACRE 4.470 2,056. 20
460. 00000 9.170 4,218. 20
0200 213-00061 *MULCH TACKI FI ER 975. 000 0. 000
LB 450. 000 855. 00
1. 90000 450. 000 855. 00
0205 213-00100 *SA L Bl NDER 9. 170 4.700
ACRE 4.470 2,011.50
450. 00000 9.170 4,126. 50
0210 214-00205 *DECI DUOUS TREE (5 GALLON CONTAI NER) 39. 000 0. 000
EACH 39. 000 1, 092. 00
28. 00000 39. 000 1, 092. 00
0215 214-00310 *DECI DUOUS SHRUB (1 GALLON CONTAI NER) 122. 000 0. 000
EACH 60. 000 660. 00
11. 00000 60. 000 660. 00
0220 217-00020 *HERBI Cl DE TREATMENT 4.000 4.000
HOUR 0. 000 0. 00

75. 00000 4.000 300. 00



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 15575- Bl D ESTI MATE RUN 01/ 11/ 2011
PROJECT: BRO072- 015 ESTI MATE NO 0014 09: 27: 20

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0225 304-06000  AGGREGATE BASE COURSE (CLASS 6) 6, 000. 000 5, 116. 870
TON 0. 000 0. 00
13. 00000 5, 116. 870 66, 519. 31
0230 306-01000  RECONDI TI ONI NG 1, 115. 000 1, 115. 000
5% 0. 000 0. 00
1. 00000 1, 115. 000 1, 115. 00
0235 403-00720  *HOT M X ASPHALT (PATCHI NG (ASPHALT) 116. 080 116. 080
TON 0. 000 0. 00
300. 00000 116. 080 34, 824. 00
0240 403-09221  *STONE MATRI X ASPHALT (FI BERS) ( ASPHALT) 2, 097. 000 2, 068. 090
TON 0. 000 0. 00
88. 00000 2, 068. 090 181, 991. 92
0245 403-33841  *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 6, 338. 000 6, 338. 000
TON 0. 000 0. 00
39. 50000 6, 338. 000 250, 351. 00
0250 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 1, 847. 000 1, 455. 000
GAL 0. 000 0. 00
2.90000 1, 455. 000 4,219.50
0255 420-00130  GEOTEXTI LE ( SEPARATOR) (CLASS A) 2, 044. 000 161. 000
5% 0. 000 0. 00
1. 45000 161. 000 233. 45
0260 420-00500  GEOTEXTILE (PAVI NG 11, 940. 000 0. 000
5% 0. 000 0. 00
0. 76000 0. 000 0.00
0265 506-00209 R PRAP (9 | NCH) 18. 000 16. 000
cy 0. 000 0.00
110. 00000 16. 000 1, 760. 00
0270 506-00218 R PRAP (18 | NCH) 151. 000 151. 000
cy 0. 000 0.00
53. 00000 151. 000 8, 003. 00
0275 506-00230 R PRAP (30 IN) 3, 668. 000 3, 668. 000
cy 0. 000 0. 00
48. 72000 3, 668. 000 178, 704. 96



CONTI D: C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 15575-BID ESTI MATE RUN 01/ 11/ 2011
PRQJECT: BR0072- 015 ESTI MATE NO. 0014 09: 27: 20

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0280 601-03050  CONCRETE CLASS D (WALL) 35. 300 35. 300
cy 0. 000 0.00
850. 00000 35. 300 30, 005. 00
0285 602-00000  REI NFORCI NG STEEL 1, 705. 900 1, 705. 900
LB 0. 000 0.00
0. 50000 1, 705. 900 852. 95
0290 603-01240 24 | NCH REI NFORCED CONCRETE PI PE 374.000 374. 000
LF 0. 000 0.00
55. 00000 374.000 20, 570. 00
0295 603-01360 36 | NCH REI NFORCED CONCRETE PI PE 296. 000 284. 000
LF 0. 000 0.00
92. 00000 284. 000 26, 128. 00
0300 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 5. 000 5. 000
EACH 0. 000 0.00
820. 00000 5. 000 4,100. 00
0305 603-05036 36 | NCH REI NFORCED CONCRETE END SECTI ON 6. 000 6. 000
EACH 0. 000 0.00
1, 100. 00000 6. 000 6, 600. 00
0310 603-30030 30 I NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
840. 00000 1. 000 840. 00
0315 603-70806  8X6 FOOT CONCRETE BOX CULVERT ( PRECAST) 98. 000 98. 000
LF 0. 000 0.00
500. 00000 98. 000 49, 000. 00
0320 604-20000  QUTLET STRUCTURE 2.000 2.000
EACH 0. 000 0.00
7, 400. 00000 2.000 14, 800. 00
0325 604-25005 VANE GRATE I NLET (5 FOOT) 1. 000 1. 000
EACH 0. 000 0.00
2, 950. 00000 1. 000 2, 950. 00
0330 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 592. 000 1, 429. 000
LF 0. 000 0.00
14. 50000 1, 429. 000 20, 720. 50



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 15575-BI D ESTI MATE RUN
PRQJECT: BR0072- 015 ESTI MATE NO 0014
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 MATERI AL ALLOMNCE GUARDRAI L 163. 000
LF -163. 000 -1, 480. 04
9. 08000 0. 000 0. 00
0335 606-01370 *TRANSI TI ON TYPE 3G 4. 000 4.000
EACH 0. 000 0. 00
960. 00000 4.000 3, 840. 00
0335 MATERI AL ALLOMANCE TRANS. TYPE 3G 0. 000
EACH 0. 000 0. 00
704. 60000 0. 000 0. 00
0340 606-01385 *TRANSI TI ON TYPE 3J 7.000 7.000
EACH 0. 000 0. 00
360. 00000 7.000 2,520. 00
0345 606-01390 *END ANCHORAGE TYPE 3K 7.000 7.000
EACH 0. 000 0. 00
870. 00000 7.000 6, 090. 00
0345 MATERI AL ALLOMNCE END ANCH. TY 3K 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0. 00
0350 606-02005 *END ANCHORAGE ( FLARED) 2.000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2, 800. 00
0350 MATERI AL ALLOMNCE END ANCHOR ( FLARED) 0. 000
EACH 0. 000 0. 00
1, 065. 00000 0. 000 0. 00
0355 607-11525 FENCE (PLASTI Q) 875. 000 875. 000
LF 0. 000 0. 00
2.50000 875. 000 2,187.50
0360 608-00026 CONCRETE Bl KEWAY (6 | NCH) 463. 000 463. 000
SY 0. 000 0. 00
40. 00000 463. 000 18, 520. 00
0365 609-60011 CURB TYPE 6 (SECTION M 1, 048. 000 947. 000
LF 0. 000 0.00
6. 50000 947. 000 6, 155. 50



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 15575-BI D ESTI MATE RUN 01/ 11/ 2011
PRQIECT: BRO072- 015 ESTI MATE NO 0014 09: 27: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 612-00001  DELI NEATOR (TYPE I) 24. 000 0. 000
EACH 11. 000 286. 00
26.00000 11. 000 286. 00
0375 612-00003  DELI NEATOR (TYPE I11) 16. 000 0. 000
EACH 4.000 108. 00
27.00000 4.000 108. 00
0380 614-00011  *SIGN PANEL (CLASS I) 27. 000 27. 000
SF 0. 000 0. 00
36. 00000 27. 000 972. 00
0385 614-00013  *SIGN PANEL (CLASS I11) 56. 000 56. 000
SF 0. 000 0. 00
22.00000 56. 000 1,232.00
0390 614-00818  *STEEL SIGN POST (W 8X18) 34. 000 34. 000
LF 0. 000 0. 00
85. 00000 34.000 2,890. 00
0395 614-01583  *STEEL SI GN SUPPCRT (2-1/2 | N ROUND SCH 80) (PCST & 11. 000 10. 000
SLI PBASE
EACH 0. 000 0. 00
420. 00000 10. 000 4, 200. 00
0400 614-03002  *CONCRETE FOOTI NG ( TYPE 2) 2.000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2,800. 00
0405 614-03003  *CONCRETE FOOTI NG ( TYPE 3) 2.000 0. 000
EACH 0. 000 0. 00
1, 550. 00000 0. 000 0. 00
0410 615-00050  EMBANKVENT PROTECTCR TYPE 5 2.000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0415 621-00450  *DETOUR PAVEMENT 2,682. 000 2, 682. 000
5% 0. 000 0. 00
18. 00000 2, 682. 000 48, 276. 00
0420 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00

11, 000. 00000 1. 000 11, 000. 00



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 15575-BI D ESTI MATE RUN 01/ 11/ 2011
PRQIECT: BRO072- 015 ESTI MATE NO 0014 09: 27: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
276, 495. 00000 1. 000 276, 495. 00
0430 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
2, 600. 00000 1. 000 2, 600. 00
0435 627-00005  *EPOXY PAVEMENT MARKI NG 61. 000 61. 000
GAL 0. 000 0.00
72. 00000 61. 000 4,392. 00
0440 627-00011  *PAVEMENT NMARKI NG PAI NT ( WATERBCRNE) 240. 800 240. 800
GAL 0. 000 0.00
34. 00000 240. 800 8,187. 20
0445 630-00000  *FLAGGE NG 2, 047. 500 2,047. 500
HOUR 0. 000 0.00
23. 00000 2, 047. 500 47,092. 50
0450 630-00007  *TRAFFI C CONTROL | NSPECTI ON 145. 000 130. 000
DAY 0. 000 0.00
145. 00000 130. 000 18, 850. 00
0455 630-00012  *TRAFFI C CONTROL NMANAGEMVENT 290. 000 252. 000
DAY 0. 000 0.00
500. 00000 252. 000 126, 000. 00
0460 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 0. 900
EACH 0. 000 0.00
800. 00000 0. 900 720. 00
0465 630-80305  *FLAGG NG STATI ON LI GHT 2.000 0. 900
EACH 0. 000 0.00
150. 00000 0. 900 135. 00
0470 630-80335  *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 7.000 6. 300
EACH 0. 000 0.00
100. 00000 6. 300 630. 00
0475 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 15. 000 13. 500
EACH 0. 000 0.00

100. 00000 13. 500 1, 350. 00



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 15575- BI D ESTI MATE RUN 01/ 11/ 2011
PROJECT: BRO072- 015 ESTI MATE NO 0014 09: 27: 20

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0480 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) 65. 000 58. 500
EACH 0. 000 0.00
65. 00000 58. 500 3,802. 50
0485 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 53. 000 47.700
EACH 0. 000 0. 00
80. 00000 47.700 3, 816. 00
0490 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE Q) 10. 000 3. 600
EACH 0. 000 0. 00
80. 00000 3. 600 288. 00
0495 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 147. 000 132. 300
SF 0. 000 0. 00
17. 00000 132. 300 2,249.10
0500 630-80355  *PORTABLE MESSAGE S| GN PANEL 6. 000 4.500
EACH 0. 000 0. 00
2, 000. 00000 4.500 9, 000. 00
0505 630-80360  *DRUM CHANNELI ZI NG DEVI CE 80. 000 72.000
EACH 0. 000 0.00
35. 00000 72. 000 2,520. 00
0510 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 0. 000 0. 000
EACH 0. 000 0.00
40. 00000 0. 000 0.00
0515 630-80370  CONCRETE BARRI ER ( TEMPCRARY) 4, 260. 000 3, 834. 000
LF 0. 000 0. 00
47. 00000 3, 834. 000 180, 198. 00
0520 630-80384  *TUBULAR MARKER 20. 000 18. 000
EACH 0. 000 0.00
40. 00000 18. 000 720. 00
0525 630-85010  *I MPACT ATTENUATOR ( TEMPORARY) 3.000 1. 800
EACH 0. 000 0.00
2, 000. 00000 1. 800 3, 600. 00
0530 700-70010  F/ A M NCR CONTRACT REVI S| ONS 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 15575-BID ESTI MATE RUN 01/ 11/ 2011
PRQJECT: BR0072- 015 ESTI MATE NO. 0014 09: 27: 20

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0535 700-70011  F/ A PARTNERI NG 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0540 700-70016  F/ A FUEL COST ADJUSTMVENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0545 700-70018  F/ A ROADWAY SMOOTHNESS | NCENTI VE 8, 600. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0550 700-70019  F/ A ASPHALT CEMENT COST ADJUSTNMENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0555 700-70021  F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0560 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 1, 244. 000 1, 244. 000
FA 0. 000 0.00
1. 00000 1, 244. 000 1, 244. 00
0565 700-70025  F/ A QUALITY | NCENTI VE PAYMENT 18, 300. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0570 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0575 700-70380 F/ A ERCSI ON CONTROL 5, 000. 000 1, 738. 000
FA 1, 250. 000 1, 250. 00
1. 00000 2, 988. 000 2, 988. 00
0580 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY NANAGENENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0721 900-00014  ADDED | TEM (LUWP SUM)/ REPAIR OF THE UNDERM NI NG AT 1. 000 1. 000
EXI STING PIER 3
LS 0. 000 0.00
4, 928. 00000 1. 000 4,928.00



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 15575-BI D ESTI MATE RUN 01/11/2011
PRQJECT: BR0072- 015 ESTI MATE NO 0014 09: 27: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0722 900-00014 ADDED | TEM (LUWP SUM/ SHORI NG AT MCCANN DI TCH 1. 000 1. 000
LS 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00
0723 630-00015 UNl FORMED TRAFFI C CONTROL COORDI NATI ON UTC HOURS 50. 700 50. 700
HOUR 0. 000 0. 00
57. 00000 50. 700 2,889.90
0724 900-00014 ADDED | TEM (LUWP SUM/ ROCK BASE UNDER MCCANN DI TCH 1. 000 1. 000
CULVERT
LS 0. 000 0. 00
3, 455. 20000 1. 000 3, 455. 20
0725 900-00014 ADDED | TEM (LUWP SUM/ CULVERT FI X AT STA 13+90 1. 000 1. 000
LS 0. 000 0. 00
4, 159. 45000 1. 000 4,159. 45
0726 900-00014 ADDED | TEM (LUWP SUM/ FI NAL OVERLAY PRQJECT DELAY 1. 000 1. 000
LS 0. 000 0. 00
18, 438. 00000 1. 000 18, 438. 00

CAT NOO0300

0585 202-00400

0590 206-00000

0595 206-00100

0600 206-00200

0605 206-00360

CAT 0200
STRUCTURE E-17- ADR

REMOVAL CF BRI DGE

STRUCTURE EXCAVATI ON

STRUCTURE BACKFI LL (CLASS 1)

STRUCTURE BACKFI LL (CLASS 2)

*MECHANI CAL REI NFORCEMENT OF SO L

1. 000
EACH
41, 000. 00000

444,000

CcY
5. 00000
708. 000

CcY
19. 00000
149. 000

CcY
2.70000
604. 000

CcY

16. 50000

444,

444,

708.

708.

149.

149.

604.

604.

CURRENT AMI  $ 2,310, 142.56 $

000
000
000

000

. 000

000

000

. 000

000

000

. 000

000

000

. 000

000

12,168.16 $ 2,095, 418. 34

0. 00
41, 000. 00

0. 00
2,220.00

0.00
13, 452. 00

0. 00
402. 30

0. 00
9, 966. 00



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 15575- BI D ESTI MATE RUN 01/ 11/ 2011
PROJECT: BRO072- 015 ESTI MATE NO 0014 09: 27: 20

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD300 STRUCTURE E- 17- ADR
0610 206-01781  *SHORI NG (AREA 1) 1. 000 1. 000
LS 0. 000 0.00
27, 000. 00000 1. 000 27, 000. 00
0615 206-01782  *SHORI NG (AREA 2) 1. 000 1. 000
LS 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00
0620 403-09221  STONE MATRI X ASPHALT (FI BERS) (ASPHALT) 269. 000 269. 000
TON 0. 000 0. 00
88. 00000 269. 000 23, 672. 00
0625 502-00460  *PILE TIP 14. 000 14. 000
EACH 0. 000 0. 00
114. 00000 14. 000 1, 596. 00
0630 502-11274  *STEEL PILING (HP 12X74) 678. 000 678. 000
LF 0. 000 0. 00
43. 00000 678. 000 29, 154. 00
0635 503-00054  *DRILLED CAI SSON (54 | NCH) 344. 000 344. 000
LF 0. 000 0.00
218. 00000 344. 000 74, 992. 00
0640 515-00120  *WATERPROOFI NG ( MENBRANE) 1, 708. 000 1, 708. 000
5% 0. 000 0.00
12. 00000 1, 708. 000 20, 496. 00
0645 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 91. 000 91. 000
LF 0. 000 0.00
118. 00000 91. 000 10, 738. 00
0650 601-01040  CONCRETE CLASS B (BRI DGE) 144. 000 140. 000
cy 0. 000 0.00
400. 00000 140. 000 56, 000. 00
0655 601-03040  *CONCRETE CLASS D (BRI DGE) 720. 000 720. 000
cy 0. 000 0.00
375. 00000 720. 000 270, 000. 00
0660 601-40300  STRUCTURAL CONCRETE COATI NG 2, 073. 000 1, 650. 000
5% 423. 000 3,130. 20
7.40000 2,073. 000 15, 340. 20



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 15575-BI D ESTI MATE RUN 01/ 11/ 2011
PRQIECT: BRO072- 015 ESTI MATE NO 0014 09: 27: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE E-17- ADR

0665 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 239, 646. 000 239, 646. 000
LB 0. 000 0. 00
0. 80000 239, 646. 000 191, 716. 80
0670 606-11030  *BRI DGE RAIL TYPE 10M 714. 000 714. 000
LF 0. 000 0. 00
85. 00000 714. 000 60, 690. 00
0670 MATERI AL ALLOMNCE BRI DGE RAIL 10M 0. 000
LF 0. 000 0. 00
48. 26000 0. 000 0.00
0675 618-00142  *PRESTRESSED CONCRETE | (BT42) 2, 447. 000 2, 447. 000
LF 0. 000 0. 00
125. 00000 2, 447.000 305, 875. 00
0675 MATER AL ALLOMNCE G RDERS 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0.00
CAT0300  CURRENT AMI $ 1,182,910.30$ 3,130.20$ 1,181, 310.30

CAT NOO0301 STRUCTURE WALL E-CO WALL E-CP

0680 206-00000  STRUCTURE EXCAVATI ON 2,780. 000 2,780. 000
cy 0. 000 0.00
5. 00000 2,780. 000 13, 900. 00
0685 206-00100  *STRUCTURE BACKFILL (CLASS 1) 5, 648. 000 5, 306. 000
cy 0. 000 0.00
19. 00000 5, 306. 000 100, 814. 00
0690 206-00360  *NMECHANI CAL REI NFORCEMENT OF SOl L 5, 058. 000 5, 058. 000
cy 0. 000 0.00
16. 50000 5, 058. 000 83, 457. 00
0695 206-01783  *SHORI NG (AREA 3) 1. 000 1. 000
LS 0. 000 0.00
55, 000. 00000 1. 000 55, 000. 00
0700 206-01784  *SHORI NG (AREA 4) 1. 000 1. 000
LS 0. 000 0.00

91, 000. 00000 1. 000 91, 000. 00



CONTI D C15575 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 15575-BI D ESTI MATE RUN 01/11/2011
PRQJECT: BR0072- 015 ESTI MATE NO 0014 09: 27: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0301 STRUCTURE WALL E-CO WALL E-CP
0705 504-04410 *BLOCK FACI NG 11, 335. 000 11, 335. 000
SF 0. 000 0. 00
12. 00000 11, 335. 000 136, 020. 00
0706 601-03050 CONCRETE CLASS D (WALL) MSE WALL FOOTI NG 33. 400 33. 400
CcY 0. 000 0. 00
375. 00000 33. 400 12,525.00
0707 900-00014 ADDED | TEM (LUWP SUM/ BLOCK REMOVAL FROM WALL E-17- CP 1. 000 1. 000
LS 0. 000 0. 00
6, 382. 60000 1. 000 6, 382. 60
CAT 0301 CURRENT AMI  $ 505, 596. 60 $ 0.00$ 499, 098. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0710 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 000. 00000 1. 000 20, 000. 00
0715 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
17, 000. 00000 1. 000 17, 000. 00
0720 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI  $ 40, 000. 00 $ 0.00$ 40, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 4,038,649.46 $

15,298.36$ 3,815,827.24



